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REVIEW ACCORDINGLY.

HAS LIMITED ITS SCOPE OF 

FOR THE DESIGN. THE CITY 

HAVING RESPONSIBILITY 

DESIGN ENGINEER AS 

SPRINGS RECOGNIZES THE 

THE CITY OF COLORADO 

719.520.5800

Colorado Springs, CO 80919

5755 Mark Dabling Blvd, Suite 220

FOR BURIED UTILITY INFORMATION

CENTER OF COLORADO (UNCC)

UTILITY NOTIFICATION

www.uncc.org

(or 1-800-922-1987)

CALL 811

BEFORE YOU DIG

THREE (3) BUSINESS DAYS

CENTENNIAL BLVD RECONSTRUCTION 
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CENTENNIAL BOULEVARD
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CONSTRUCTION PHASING PLAN
PHASE 5

CPP

CONSTRUCTION PHASINGWORK ZONE

PHASE 5
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FINAL STRIPING OF PAVEMENT-

MILL AND OVERLAY PAVEMENT-

CONSTRUCT FULL-DEPTH ASPHALT PAVEMENT (MEDIAN)-

MODIFY INLETS- 

REMOVE MEDIAN CURB AND GUTTER, REMOVE MEDIAN CONCRETE COVER MATERIAL-

CONSTRUCT / RECONSTRUCT PEDESTRIAN RAMPS AND SIDEWALK-

THE FOLLOWING CONSTRUCTION ITEMS WILL BE INCLUDED IN THIS PHASE: 

TERMINI OF THIS PHASE ARE FILLMORE STREET AND 300 FEET SOUTH OF WINDMILL AVENUE. 

COORDINATE WITH SPECIAL NEEDS RESIDENTS AND MOUNTAIN METRO TRANSIT.

PEDESTRIAN ACCESS SHALL BE MAINTAINED AT ALL TIMES. CONTRACTOR SHALL 3.

SIMULTANEOUSLY.

AND PROPERTY OWNERS. BOTH ACCESSES SHALL NOT BE CLOSED 

AND PROPERTY OWNERS. CONTRACTOR SHALL COORDINATE WITH BUSINESSES 

ACCESS MAY BE TEMPORARILY CLOSED IF APPROVED IN WRITING BY BUSINESS 2.

ACCESS SHALL BE MAINTAINED AT ALL TIMES (FULL-CLOSURE NOT PERMITTED).1.
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